


 
 

basis where regulation isn’t practical, typically due to looping water mains 
and fire flow concerns. 

7. Since 2012, approximately 6.5 miles of PVC has been replaced or regulated.     
8. This approach has resulted in a reduction in number of annual main leaks in 

recent years. 
 

 
 

Current Program 
 

1. City borrowed $5,000,000 to increase rate of PVC replacement over 
historical replacement rates. Existing annual funding is being requested to 
remain. 

2. Replacement program developed based on: 
a. Frequency of breaks from GIS records and staff input 
b. Cycle – Cycle 2 (County water) preferred 
c. Candidate for regulation 
d. Criticality of main 

i. Level of service if main is out of service 
e. Other 

i. Easements required 
ii. Planned roadway widening 

iii. Extensive permitting 
3. Plan is a “living plan” that is assessed at least annually and modified as 

appropriate. 

2013 2014 2015 2016 2017 2018 2019 2020
Main Leaks 335 342 345 330 217 224 126 188
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4. Overall goal is to replace approximately 12.5 miles of Cl 160 pvc over the 
next 5 years.  This will require expenditures of between $2,000,000 and 
$2.5 million annually.   

5. Current estimated funding requirements are $11 million of which $7.5 
million is funded (assuming annual budget funding continues). 
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